		Prior Work	Spring 2006	Summer 2006	Fall 2006	2007	2008	2009	2010
Pre-Development Phase:									
	Develop Business Plan	11/17/2004							
	Infrastructure Plans	10/3/2003							
	Architectural Plans		-						
	Project Fundraising								
Phase I									
	Site Development								
	Burn Building & Drill Tower								
	Parking Lot								
Phase 2									
	Driving Training Pad								
	Driving Skid Pad								
	Additional Specialized Training Areas								
Phase 3									
	Outdoor Training Areas								
	Police Shooting Range								
Phase 4									
	Administration & Classroom Building								
Phase 5									
	Hogan's Alley, K-9 area, Smoke House, Forcible entry, all other props								